

ID	Task Name	Start	Finish	% Complete
1	ePortal 2013.01 Release Package	Wed 2/13/13	Mon 7/15/13	0%
2	REQUIREMENTS	Wed 2/13/13	Mon 2/25/13	0%
3	Develop Specifications	Wed 2/13/13	Mon 2/25/13	0%
24	Develop Test Scripts	Mon 2/25/13	Mon 3/4/13	0%
25	Milestone: Deliver Requirements Package to AMCAD	Mon 3/4/13	Tue 3/5/13	0%
26	DEVELOPMENT	Tue 3/5/13	Wed 4/24/13	0%
27	Code & Unit Test Component / Element	Tue 3/5/13	Wed 4/3/13	0%
48	Integration & Regression Testing	Wed 4/3/13	Tue 4/23/13	0%
51	MILESTONE: Promote Release Package to QA	Tue 4/23/13	Wed 4/24/13	0%
52	QUALITY ASSURANCE	Wed 4/24/13	Thu 5/30/13	0%
53	QA Testing	Thu 4/25/13	Wed 5/1/13	0%
74	Milestone: Verify QA Testing Complete	Wed 5/1/13	Wed 5/1/13	0%
75	Report Deficiencies or Additional Requirements to AMCAD	Thu 5/2/13	Fri 5/3/13	0%
76	Correct Deficiencies and Develop Additional Functionality	Fri 5/3/13	Thu 5/23/13	0%
77	Promote Patches to QA	Thu 5/23/13	Thu 5/30/13	0%
78	Develop Technical Manual to Accompany Release	Wed 4/24/13	Wed 5/22/13	0%
79	Publish Technical Manual	Wed 5/29/13	Wed 5/29/13	0%
80	Milestone: Verify Release Package Ready for UAT	Wed 5/29/13	Wed 5/29/13	0%
81	USER ACCEPTANCE TESTING	Wed 5/29/13	Wed 7/10/13	0%
82	Testing by CMS Vendors & Counties	Wed 5/29/13	Wed 6/19/13	0%
83	MILESTONE: Deadline to Report All Deficiencies	Wed 6/19/13	Wed 6/19/13	0%
84	Correct Deficiencies	Thu 6/20/13	Mon 7/8/13	0%
85	Promote UAT Patches to QA	Mon 7/8/13	Wed 7/10/13	0%
86	MILESTONE: Acceptance of Release	Wed 7/10/13	Wed 7/10/13	0%
87	DEPLOYMENT	Thu 5/30/13	Mon 7/15/13	0%
88	Rollout Planning & Communication	Thu 5/30/13	Thu 6/20/13	0%
89	Promote Release Package to TEST and Verify	Wed 7/10/13	Fri 7/12/13	0%
90	MILESTONE: Promote Release Package to PROD (over weekend)	Fri 7/12/13	Mon 7/15/13	0%