

ID	Task Name	Duration	Start	Finish	#	% Complete	Resource Names
1	<b>Criminal Pilot Program</b>	<b>140 days</b>	<b>Mon 10/29/12</b>	<b>Wed 5/22/13</b>		<b>80%</b>	
2	<b>PREPARATION</b>	<b>33 days</b>	<b>Mon 10/29/12</b>	<b>Mon 12/17/12</b>		100%	
14	<b>TESTING</b>	<b>56 days</b>	<b>Tue 12/18/12</b>	<b>Tue 3/12/13</b>	<b>2</b>	94%	
26	<b>LIVE EFILING VERIFICATION</b>	<b>25 days</b>	<b>Thu 4/18/13</b>	<b>Wed 5/22/13</b>		0%	
27	Meeting - Prepare for Live E-Filing Verification	1 day	Thu 4/18/13	Thu 4/18/13		0%	
28	Promote Standardized Criminal Docket Descriptions to ePortal PROD and copy to QA	2 days	Tue 4/30/13	Wed 5/1/13		0%	AppDev
29	Deactivate existing Docket Descriptions in PROD for Counties currently accepting existing Criminal cases	2 days	Tue 4/30/13	Wed 5/1/13		0%	AppDev
30	Counties Verify CMS Codes, Case Types, and Party Types in ePortal PROD in Portal Admin	5 days	Thu 5/2/13	Wed 5/8/13	28,29	0%	Pilot Counties
31	<b>Conduct Single Session LIVE EFILING VERIFICATION (1 existing case for each Criminal division) with SAO &amp; PD</b>	9 days	Thu 5/9/13	Tue 5/21/13	30	0%	Pilot Counties,SAO,PD
32	<b>Deadline for all counties to complete LIVE EFILING VERIFICATION</b>	1 day	Wed 5/22/13	Wed 5/22/13	31	0%	Pilot Counties