



# Florida Courts E-Filing Authority Board

## March E-Filing Update

Levi Owens, Portal Project Manager



# Portal Usage Statistics



# Portal Usage Statistics

Period: October 2012 – February 2013

Filings		Documents	
Period Total	Avg / Month	Period Total	Avg / Month
<b>383,163</b>	<b>76,633</b>	<b>569,350</b>	<b>113,870</b>

*Includes 60 Appellate filings to the Supreme Court in February*

**Total Registered ePortal Users**


**24,381**




# Portal Usage Statistics

Period: October 2012 – February 2013

## Filings by Month







# Portal Usage Statistics

Period: October 2012 – February 2013

## Filings by Type of Case






# Portal Usage Statistics

Period: October 2012 – February 2013

## Filings by Division





# Civil Readiness Report



# Civil Readiness Report

Current as of: March 4, 2013

## Capability Established for Civil eFiling (59 Counties)

- Alachua
- Baker
- Bay
- Bradford
- Brevard
- Broward
- Calhoun
- Charlotte
- Citrus
- Clay  
(via Local System)
- Collier
- Columbia
- Dixie
- Duval
- DeSoto
- Escambia
- Flagler
- Franklin
- Gadsden
- Gilchrist
- Glades
- Gulf
- Hamilton
- Hardee
- Hendry
- Hernando
- Highlands
- Holmes
- Indian River
- Jackson
- Jefferson
- Lafayette
- Lake
- Lee
- Leon
- Levy
- Liberty
- Madison
- Manatee
- Marion
- Martin
- Monroe
- Nassau
- Okaloosa
- Okeechobee
- Orange
- Palm Beach
- Polk
- Putnam
- Santa Rosa
- Sarasota  
(via Local System)
- St. John's
- St. Lucie
- Suwannee
- Union
- Volusia
- Wakulla
- Walton
- Washington





# Civil Readiness Report

Current as of: March 4, 2013

## Continuing Civil Implementation (8 counties)

County	Circuit Civil	County Civil	Probate	Family
<b>Hillsborough</b>	Subsequent Filings Complete	Subsequent Filings Complete	COMPLETE	Subsequent Filings Complete
	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013		Initial Filings by 4/1/2013
<b>Miami-Dade</b>	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	COMPLETE
	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013	



# Civil Readiness Report

Current as of: March 4, 2013

## Continuing Civil Implementation (8 counties)

County	Circuit Civil	County Civil	Probate	Family
<b>Osceola</b>	4/1/2013	4/1/2013	4/1/2013	4/1/2013
<b>Pasco</b>	4/1/2013	4/1/2013	Current Capability via Local System	4/1/2013
			4/1/2013	
<b>Pinellas</b>	4/1/2013	4/1/2013	COMPLETE	4/1/2013
<b>Seminole</b>	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete
	Initial Filings by 3/25/2013	Initial Filings by 3/25/2013	Initial Filings by 3/25/2013	Initial Filings by 3/25/2013
<b>Sumter</b>	4/1/2013	4/1/2013	4/1/2013	4/1/2013
<b>Taylor</b>	3/11/2013	COMPLETE	COMPLETE	3/11/2013



# Appellate Readiness Report



# Appellate Readiness Report

Current as of: March 4, 2013

## Appellate Courts

Court	E-Filing	Scanning	Automated Redaction
<b>Supreme Court</b>	COMPLETE	Yes	No
<b>First District Court of Appeal</b>	December 2013	Yes	No
<b>Second District Court of Appeal</b>	July 2013	Yes	No
<b>Third District Court of Appeal</b>	September 2013	June 2013	No
<b>Fourth District Court of Appeal</b>	October 2013	August 2013	No
<b>Fifth District Court of Appeal</b>	November 2013	Yes	No



# Criminal Pilot Program Update



# Criminal Pilot Program Report

Current as of: March 4, 2013

County	Standardized Dockets Loaded	ePortal Codes & Config Verified (Ready for Testing)	Testing with SAO/PD	Live eFiling Verification with SAO/PD
Bradford	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Brevard	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Columbia	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Duval	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Jackson	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Lake	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Lee	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Martin	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Santa Rosa	COMPLETE	COMPLETE	COMPLETE	4/15/2013
St. Lucie	COMPLETE	COMPLETE	COMPLETE	4/15/2013
Walton	COMPLETE	COMPLETE	COMPLETE	4/15/2013



# Criminal Batch Interface Update



# Criminal Batch Interface State Attorney Report

Current as of: March 4, 2013

Office	CMS Type	Development Initiated	Development Complete	Testing Complete	Verification with Clerk
<b>SA01</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SA02</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SA03</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SA04</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SA05</b>	In-House	TBD	TBD	TBD	TBD
<b>SA06</b>	Tyler	TBD	TBD	TBD	TBD
<b>SA07</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SA08</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SA09</b>	In-House	TBD	TBD	TBD	TBD
<b>SA010</b>	STAC	COMPLETE	6/21/2013	TBD	TBD





# Criminal Batch Interface State Attorney Report

Current as of: March 4, 2013

Office	CMS Type	Development Initiated	Development Complete	Testing Complete	Verification with Clerk
<b>SAO11</b>	In-House	COMPLETE	TBD	TBD	TBD
<b>SAO12</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SAO13</b>	In-House	COMPLETE	TBD	TBD	TBD
<b>SAO14</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SAO15</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SAO16</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SAO17</b>	In-House	TBD	TBD	TBD	TBD
<b>SAO18</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SAO19</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>SAO20</b>	In-House	COMPLETE	3/29/2013	TBD	TBD



# Criminal Batch Interface Public Defender Report

Current as of: March 4, 2013

Office	CMS Type	Development Initiated	Development Complete	Testing Complete	Verification with Clerk
<b>PD1</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD2</b>	In-House	COMPLETE	COMPLETE	TBD	TBD
<b>PD3</b>	In-House	COMPLETE	COMPLETE	TBD	TBD
<b>PD4</b>	In-House	COMPLETE	COMPLETE	TBD	TBD
<b>PD5</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD6</b>	Tyler	TBD	TBD	TBD	TBD
<b>PD7</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD8</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD9</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD10</b>	In-House	TBD	TBD	TBD	TBD



# Criminal Batch Interface Public Defender Report

Current as of: March 4, 2013

Office	CMS Type	Development Initiated	Development Complete	Testing Complete	Verification with Clerk
<b>PD11</b>	In-House	TBD	TBD	TBD	TBD
<b>PD12</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD13</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD14</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD15</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD16</b>	In-House	COMPLETE	COMPLETE	TBD	TBD
<b>PD17</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD18</b>	In-House	COMPLETE	TBD	TBD	TBD
<b>PD19</b>	STAC	COMPLETE	6/21/2013	TBD	TBD
<b>PD20</b>	In-House	COMPLETE	3/29/2013	TBD	TBD